
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2006

ESTIMATE SUMMARY 10:19:21

CONTID: C14584         ESTIMATE NO: 0004 PROG 2005

PCN: 14584-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 at Box Elder Cr/Watkins PERCENT TIME:

PROJECT NO: BR 0362-027                   

US36 at Box Elder Cr/Watkins

NAME OF ROAD: 036C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 06/05/2006 DATE TIME STARTED 12/08/2005

6535 S. DAYTON ST. SUITE 2800 DATE LET 11/10/2005 DATE WORK BEGAN 02/06/2006

 DATE AWARDED 11/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/08/2005 DATE ACCEPTED

ENGLEWOOD CO 80111     303/770-7878 DATE NOTICE TO PROCEED 12/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,266,103.01 PARTICIPATING $ $ 541,244.01

AWARD PROJECT AMT: 2,059,396.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-121,803.62

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,916.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.56

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

67.88%

727,778.10

541,244.01

419,440.39

411,523.55

$

$

$

$

1,538,324.91

0.00

1,538,324.91

15,646.02

1,553,970.93

-22,570.30

0.00

1,531,400.63

0.00

AMOUNT DUE 1,531,400.63 411,523.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 411,523.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

77.0
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 2,011.700 190.600

SY  1,821.100 5,681.83

3.12000 2,011.700 6,276.50

202-00220  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 108.000 0.000

SY  0.000 0.00

21.60000 0.000 0.00

202-00240  
 

0015 *REMOVAL OF FENCE 2,937.000 50.000

LF  0.000 0.00

0.55000 50.000 27.50

202-01000  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 457.000 457.000

LF  0.000 0.00

6.59000 457.000 3,011.63

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

163.08000 4.000 652.32

202-01300  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,371.000 0.000

CY  0.000 0.00

15.71000 0.000 0.00

203-00060  
 

0035 POTHOLING 30.000 4.000

HOUR 8.000 930.24

116.28000 12.000 1,395.36

203-01597  
 

0040 *EROSION LOG (12 INCH) 111.000 111.000

LF  0.000 0.00

6.00000 111.000 666.00

208-00002  
 

0045 SILT FENCE 1,028.000 1,028.000

LF  0.000 0.00

3.00000 1,028.000 3,084.00

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

456.84000 1.000 456.84

208-00045  
 

0055 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,273.32000 0.000 0.00

208-00070  
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.560

L S 0.230 671.18

2,918.16000 0.790 2,305.35

208-00200  
 

0065 RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

167.67000 0.000 0.00

210-00810  
 

0070 *SEEDING (NATIVE) 1.200 0.000

ACRE 0.000 0.00

777.60000 0.000 0.00

212-00006  
 

0075 *SOIL CONDITIONING 1.200 0.000

ACRE 0.000 0.00

3,024.00000 0.000 0.00

212-00032  
 

0080 *MULCHING 1.200 0.000

ACRE 0.000 0.00

588.60000 0.000 0.00

213-00000  
 

0085 *MULCH TACKIFIER 240.000 0.000

LB  0.000 0.00

3.78000 0.000 0.00

213-00061  
 

0090 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000

L S 0.000 0.00

1,911.60000 0.000 0.00

250-00100  
 

0095 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

54.00000 0.000 0.00

250-00110  
 

0100 MATERIAL SAMPLING AND DELIVERY 0.000 0.000

EACH 0.000 0.00

78.84000 0.000 0.00

250-00120  
 

0105 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

51.84000 0.000 0.00

250-00210  
 

0110 HAZARDOUS WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

97.20000 0.000 0.00

250-00220  
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 564.000 0.000

TON 0.000 0.00

15.50000 0.000 0.00

304-06000  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

103.84000 0.000 0.00

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 624.000 0.000

TON 0.000 0.00

46.28000 0.000 0.00

403-34851  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 250.000 0.000

GAL 0.000 0.00

1.67000 0.000 0.00

411-10255  
 

0135 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000

TON 0.000 0.00

98.01000 0.000 0.00

507-00400  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

606-00301  
 

0145 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

978.00000 0.000 0.00

606-01370  
 

0150 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,426.00000 0.000 0.00

606-02005  
 

0155 *END POST 2.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

607-00005  
 

0160 *CORNER AND LINE BRACE POST 6.000 0.000

EACH 0.000 0.00

181.00000 0.000 0.00

607-00010  
 

0165 *FENCE BARBED WIRE WITH METAL POSTS 2,937.000 0.000

LF  0.000 0.00

1.08000 0.000 0.00

607-01000  
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 1,400.000 522.000

LF  0.000 0.00

2.43000 522.000 1,268.46

607-11525  
 

0175 *CURB TYPE 6 (SECTION M) 100.000 0.000

LF  0.000 0.00

6.43000 0.000 0.00

609-60011  
 

0180 *EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

181.44000 0.000 0.00

615-00050  
 

0185 *DETOUR 0.000 0.000

L S 0.000 0.00

30,288.60000 0.000 0.00

621-00425  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.081

L S 0.619 9,195.49

14,855.40000 0.700 10,398.78

625-00000  
 

0195 *MOBILIZATION 1.000 0.600

L S 0.400 13,455.50

33,638.76000 1.000 33,638.76

626-00000  
 

0200 *EPOXY PAVEMENT MARKING 48.000 0.000

GAL 0.000 0.00

81.00000 0.000 0.00

627-00005  
 

0205 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000

GAL 0.000 0.00

27.00000 0.000 0.00

627-00012  
 

0210 *FLAGGING 1,500.000 986.500

HOUR 490.500 10,065.06

20.52000 1,477.000 30,308.04

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 60.000 24.000

DAY 12.000 1,101.60

91.80000 36.000 3,304.80

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 90.000 54.000

DAY 27.000 11,664.00

432.00000 81.000 34,992.00

630-00012  
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

630-80001  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 6.000

EACH 0.000 0.00

108.00000 6.000 648.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 23.000

EACH 0.000 0.00

37.80000 23.000 869.40

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000 12.500

EACH 0.000 0.00

64.80000 12.500 810.00

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

64.80000 0.000 0.00

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,338.800 669.400

SF  0.000 0.00

16.20000 669.400 10,844.28

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,320.00000 1.000 4,320.00

630-80355  
 

0260 *DRUM CHANNELIZING DEVICE 58.000 29.000

EACH 0.000 0.00

27.00000 29.000 783.00

630-80360  
 

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

37.80000 0.000 0.00

630-80363  
 

0270 *TRAFFIC CONE 30.000 0.000

EACH 0.000 0.00

10.80000 0.000 0.00

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT PAVEMENT INCENTIVE 3,770.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0420 DETOUR CO#2, REVISED DETOUR 1.000 1.000

L S 0.000 0.00

68,538.49000 1.000 68,538.49

621-00425  
 

0425 MUCK EXCAVATION CO#3 (MCR#1), ADDED ITEM - MUCK 
EXCAVATION

391.000 391.000

CY  0.000 0.00

14.50000 391.000 5,669.50

203-00100  
 

CAT 0200 $52,764.90 224,269.01CURRENT AMT 505,668.58 $$

CAT NO0300 STRUCTURES 

0310 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

85,416.12000 1.000 85,416.12

202-00400  
 

0315 *STRUCTURE EXCAVATION 1,419.000 1,100.000

CY  100.000 864.00

8.64000 1,200.000 10,368.00

206-00000  
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PCN: 14584-BID    ESTIMATE RUN 06/05/2006

PROJECT: BR 0362-027                   ESTIMATE NO: 0004 10:19:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 *STRUCTURE BACKFILL (CLASS 1) 476.000 0.000

CY  381.000 10,100.31

26.51000 381.000 10,100.31

206-00100  
 

0325 *STRUCTURE BACKFILL (CLASS 2) 88.000 0.000

CY  0.000 0.00

12.96000 0.000 0.00

206-00200  
 

0330 *MECHANICAL REINFORCEMENT OF SOIL 532.000 25.000

CY  401.000 4,459.12

11.12000 426.000 4,737.12

206-00360  
 

0335 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 381.000 0.000

TON 0.000 0.00

46.28000 0.000 0.00

403-34851  
 

0340 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 504.000 374.000

SY  60.000 262.80

4.38000 434.000 1,900.92

420-00101  
 

0345 *STEEL PIPE PILING (24 X 0.500 INCH)(SPECIAL) 2,560.000 2,320.000

LF  0.000 0.00

125.07000 2,320.000 290,162.40

502-08505  
 

0350 *RIPRAP (18 INCH) 1,382.000 491.400

CY  60.000 3,154.80

52.58000 551.400 28,992.61

506-00218  
 

0355 *STRUCTURAL STEEL 540,592.000 270,296.000

LB  267,593.000 259,565.21

0.97000 537,889.000 521,752.33

509-00000  
 

0355 MATERIAL ALLOWANCE GIRDER / DIAPHRAGM STOCK  MATERIALS 235,345.568

LB  -235,345.568 -106,950.44

0.45444 0.000 0.00

0360 BRIDGE DRAIN (SPECIAL) 4.000 0.000

EACH 1.000 1,853.55

1,853.55000 1.000 1,853.55

513-00690  
 

0360 MATERIAL ALLOWANCE BRIDGE DRAIN COMPONENTS 2.800

EACH -1.000 -1,100.00

1,100.00000 1.800 1,980.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 *WATERPROOFING (MEMBRANE) 2,348.000 0.000

SY  0.000 0.00

7.91000 0.000 0.00

515-00120  
 

0370 *CONCRETE SEALER 1,202.000 0.000

SY  0.000 0.00

6.90000 0.000 0.00

515-00400  
 

0375 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000

LF  0.000 0.00

147.62000 0.000 0.00

518-01004  
 

0380 *CONCRETE CLASS B 289.000 200.700

CY  0.000 0.00

169.90000 200.700 34,098.93

601-01000  
 

0385 *CONCRETE CLASS D (BRIDGE) 767.000 122.800

CY  284.000 89,849.08

316.37000 406.800 128,699.32

601-03040  
 

0385 MATERIAL ALLOWANCE METAL DECK FORMS 12,212.310

SF  -6,125.565 -13,753.18

2.24521 6,086.745 13,666.02

0390 REINFORCING STEEL (EPOXY COATED) 310,778.000 48,840.900

LB  139,259.100 118,370.24

0.85000 188,100.000 159,885.00

602-00020  
 

0395 BRIDGE RAIL TYPE 10M 1,024.000 0.000

LF  0.000 0.00

59.89000 0.000 0.00

606-11030  
 

0400 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,104.000 0.000

LF  0.000 0.00

4.64000 0.000 0.00

613-01300  
 

CAT 0300 $366,675.49 1,293,612.63CURRENT AMT 1,724,345.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,924.76000 1.000 17,924.76

620-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,507.80000 1.000 16,507.80

620-00012  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,656.72000 1.000 1,656.72

620-00020  
 

CAT 0400 $0.00 36,089.28CURRENT AMT 36,089.28 $$

PROJECT TOTAL 419,440.39 $ 1,553,970.92CURRENT AMT 2,266,103.01 $$


